

Status	Plan Item	Priority	Item #	Action Steps	Lead Organization	Additional Partners
	1	0	0	Affordable Housing and Redevelopment		
	1	1	0	Priority #1 Encourage grass-roots model of community development to best utilize local resources.		
Ongoing	1	1	1	Build capacity of Near East Area Renewal (NEAR) (formerly I-AD or Indy-east Asset Development) to successfully lead redevelopment projects and to serve as the umbrella CDC for the Near Eastside.	NEAR	City, DMD, Riley, INHP, local funding opportunities
Ongoing	1	1	2	Due to the size and diversity of the Near Eastside, develop housing capacity of neighborhood based organizations (i.e. Englewood CDC, Treasured Homes) within each NESCO neighborhood to work collaboratively with NEAR.	NEAR	Riley, Englewood CDC, Woodruff CDC, Shepherd CDC, NESCO
Ongoing	1	1	3	Create a development fund (primarily for acquisition, but also for development) to assist neighborhood based organizations to turn vacant houses and lots into quality housing opportunities.	NEAR/JHBCC	DMD, Riley, NEAR, Englewood CDC
In Progress	1	1	4	Explore grass roots financing models for Near Eastside neighbors to safely pool resources to promote property redevelopment.	ECDC	NEAR, CDLC, Law firms
Ongoing	1	1	5	Develop additional opportunities (such as SEND's Transfer & Transform) for local skilled people to buy vacant homes and complete homeowner repairs.	NEAR/ECDC	Englewood CDC, Riley
Stalled	1	1	6	Develop training opportunities on house how-to's: energy efficiency, maintenance, basic repair programs, etc.	NEAR	Historic Landmakrs, Indy Parks, Home Depot, Lowe's, Boner Community Center, East 10th St. Civic Assoc., KIB

Pending	1	1	7	Work with IPS to incorporate vocational-technical projects on homes in the neighborhood.	NEAR	IPS
stalled	1	1	8	Implement the recently developed Emerson Heights Neighborhood charrette as developed by Ball State University.	Emerson Heights	NEAR
	1	2	0	Priority #2 Encourage / require sustainable and appropriate building and rehab.		
Ongoing	1	2	1	Implement and financially support both the design guidelines articulated within the St. Clair Place Pattern Book, or the Ball State Design Studio for both rehab and infill housing.		Ball State, Riley, City-DMD, Hundred Year Consulting, Marion County Health Dept., NAHB, NESCO Land Use, NESCO Design Standards Team, Riley, NEAR, HLF1
In Progress	1	2	3	Develop a new mini-FLIP program for homes removed from the Rebuild Indy demolition program.	NEAR/NESCO	
Ongoing	1	2	4	Provide education to homeowners and contractors on historic preservation expectations.	NEAR	Historic Landmarks, HLF1
Completed	1	2	5	Seek opportunities to strengthen and leverage the Near Eastside Neighborhood Sweeps program to aid low-income owners and renters.	NEAR/ECDC	Indy GreenPrint, Citizens Gas, IPL, INCAA, IHCDA
Ongoing	1	2	6	Promote INHP's EcoHouse Loan Program to Near Eastside homeowners.	NEAR/NESCO	

Completed	1	2	C	Work with Rebuild Indy staff to identify homes slated for demolition that should be saved and identify a similar number of properties that should not be saved, thereby improving the demolition list.	NESCO	MCHD, DMD, IHPC, BSU, NESCO Land Use
Completed	1	2	C	Develop criteria to assess community-friendly remodeling contractors.	NEAR	
	1	3	0	Priority #3 Promote balanced development of housing for people of all ages, income levels, and abilities.		
Ongoing	1	3	1	Encourage responsible renting & landlords.	NESCO	NEAR
Ongoing	1	3	2	Pursue new quality mixed income apartments to make up for the rental units lost by increasing home ownership.	NEAR/ECDC/E10SCA/Riley	Boner Community Center, Partners in Housing, American Senior Communities
Ongoing	1	3	3	Strengthen permanent supportive housing options for our most vulnerable neighbors.	Partners In Housing/JHBCC/ECDC	Wheeler Mission, ICHHI, Horizon House
Completed	1	3	C	Pursue new Senior Housing options (both subsidized and unsubsidized).		
	1	4	0	Priority #4 Increase home ownership by aiding existing property owners and promoting and creating opportunities for new homeowners.		
Completed	1	4	1	Improve upon St. Clair Place Welcome Center, presence at Harrison Center's City Gallery or websites to serve as information centers providing information and assistance for homeowner financing, repair and resources.	NEAR	INHP, Riley, City-DMD, Realtors, Banks, MIBOR, HoTIF

Ongoing	1	4	2	Explore additional opportunities to focus resources where neighbors are taking the lead (reward active neighborhoods, incentives for civic involvement).	NEAR	City-DMD, NESCO
Completed	1	4	3	Offer down payment assistance and choice loan products for new homeowners.	NEAR	Banks, INHP, City-DMD, Boner Community Center, Self-Sufficiency Programs
Ongoing	1	4	4	Provide opportunities for Near Eastside renters to become homeowners through increased Home Buyer Development education and resources.	NEAR/JHBCC	INHP, Banks, Riley
Ongoing	1	4	5	Strengthen programming at Jefferson Apartments, or similar apartments, to serve as a "Home Ownership Incubator".	JHBCC	Corporation for Supportive Housing, IHA, CHiP, INHP, NEAR, Riley
Completed	1	4	C	Support the "Neighborhood Revitalization and Implementation Strategy" within the HoTIF, so long as it is in agreement with the principles herein.	NEAR	
Completed	1	4	C	Celebrate and support Rebuilding Together Indianapolis within St. Clair Place in April 2008 (and April 2010).		
	1	5	0	Priority #5 Maintain Long Term Affordability.		
Completed	1	5	1	Pursue the need for creating a Housing Cooperative to make the benefits of home ownership more accessible to existing renters.	ECDC	Indianapolis Land Bank, consult PCLT.org, DMD, NEAR

Ongoing	1	5	2	Work with Habitat for Humanity to develop appropriate low-income, owner-occupied homes in the Redevelopment Area.	NEAR/ECDC	Habitat for Humanity, Boner Center, Self-Sufficiency Programs
	1	6	0	Priority #6 Effectively Deal With Problem Properties.		
Ongoing	1	6	1	Determine protocol and "toolkit" for neighbors concerned with specific problem properties.	NESCO	DMD, prosecutor's office, AHCL, Community Development Law Center, NEAR, Neighborhood Associations
Ongoing	1	6	2	Enforce codes already in place to eliminate blight, boarding houses, and high weeds.	NESCO	DMD, MCHD, prosecutor's office, AHCL, neighborhoods, NEAR, Riley
Complete	1	6	3	Participate in Keep Indianapolis Beautiful's pilot Citizens WIN (Weed Inspector Network Program) to allow residents to report high weeds in their own neighborhood.	EmersonHeights/Englewood Neighborhood Associations	KIB
Completed	1	6	C	Pursue legal action against "worst of the worst" bad landlords and rooming house operators.	NESCO	
Complete	1	6	G	Support IMPD's plans for a landlord registry.	NESCO	IMPD, MCHD, DMD
	2	0	0	Business and Economic Development		
	2	1	0	Priority #1 Continued development of East 10th Street Corridor.		

Ongoing	2	1	1	Continue development efforts in key node of 10 East Main Street Corridor, including Clifford Corners and Legacy Plaza , in order to create a focal point for E. 10th Street.	E10SCA	City-DMD, IPS, Historic Landmarks, RADDC, KIB, PPS, Rivoli Center for the Performing Arts, Inc.
Ongoing	2	1	2	Focus on business retention, development, and recruitment efforts.	E10SCA	LISC, Business Recruitment Specialist, Irvington Development Organization, 10 East Main Street business community
Ongoing	2	1	3	Secure continued funding for incentives for existing and new businesses (façade, rental, build-out, signage, TA).	E10SCA	LISC, City-DMD
Ongoing	2	1	4	Connect Indy Cultural Trail with Near Eastside via 10th & Monon (Payne Connect10n) gateway. Explore development of, and connection with, a Near Eastside Systems Trail.	E10SCA	City-DPW, Cultural Trail, Indy Parks, LISC, Arts Council, Cottage Home, Windsor Park, Springdale
	2	2	0	Priority #2 Revitalization of Sherman Park.		
Ongoing	2	2	1	Communicate with Develop Indy, tenants and ownership entities about the importance of a successful reuse plan for the 50-acre, 1.2 million sq. ft. former Sherman Park.	NEAR	Indiana Economic Development Corporation, City-DMD
	2	3	0	Priority #3 Begin planning and development of East Washington Street Corridor.		
Ongoing	2	3	2	Seek to implement portions of the recently developed East Washington Street Vision Plan.	ECDC/SEND	

Ongoing	2	3	3	In partnership with IUPUI, develop an "East Washington Street Business Inventory & Strategic Direction".	ECDC	
Ongoing	2	3	4	Continue recent efforts to evaluate and remediate brownfields sites along the East Washington Street corridor.	SEND	
Ongoing	2	3	5	Begin redevelopment of the former PR Mallory & Crown Laundry sites.	SEND	
Ongoing	2	3	7	Facilitate continued growth of Angie's List in a manner that catalyzes other investment along East Washington Street, and benefits the Near Eastside and the surrounding Holy Cross Neighborhood.	Angie's List	
Completed	2	3	C	Formation of East Washington Street Partnership committee to guide redevelopment decisions and seek to implement portions of recently developed East Washington Street Vision Plan	ECDC	
Completed	2	3	C	Assess East Washington Street infrastructure based upon the Vision Plan, IndyConnect proposal and the needs of businesses.	ECDC	
	2	4	0	Priority #4 Continue to enhance all major corridors throughout the Near Eastside.		
Ongoing	2	4	1	Encourage walkable, neighborhood-friendly development, in key nodes (ie NY & State), along New York and Michigan Street corridors.	NESCO	NESCO Land Use/Code Enforcement, DPW, Indy Parks, KIB, HoTIF, IREF, Ball State CAP-IC, neighborhood groups/associations, Englewood CDC, NEAR

In Progress	2	4	2	Assess and evaluate existing entities to determine group to lead NY and Michigan Street development.	NEAR	
Ongoing	2	4	3	Advocate for a Marion County referendum on the current IndyConnect proposal.	NESCO	
Completed	2	4	C	Implement Phase I of the Emerson Avenue Corridor Gateway Project.	Community Hospital Foundation	Little Flower NA, Emerson Heights NA, Community East, Civic Association, Irvington, Consultant, DMD, DPW, INDOT
Completed	2	4	C	Encourage participation in the Near Eastside Neighborhood Sweeps Business Program to receive energy efficiency upgrades.	NEAR	
	2	5	0	Priority #5 Support and strengthen existing neighborhood-serving business community.		
Ongoing	2	5	1	Partner with Grameen America to provide business/micro-enterprise loans to low-income residents.	Grameen America	
Ongoing	2	5	2	Partner with BOI to provide business/micro-enterprise classes and counseling as well as access to micro-enterprise loans.	JHBCC	
Ongoing	2	5	3	Explore a business incubator to provide centralized support services at a reduced cost. Continue to strengthen opportunities for home-based businesses to sell their products in established neighborhood businesses.	NEAR/ECDC/E10SCA	CCFCU, Boner Center, ONBRA, INRC, Bank CRA Departments

Pending	2	5	4	Pursue discussion with IUPUI faculty about a neighborhood wide venture fund where neighbors can invest in Near Eastside developments or small businesses.	ECDC	
Ongoing	2	5	5	Limit development of high-cost/nuisance retail through a neighborhood moratorium policy.	NESCO	City-County councilors, DMD
Ongoing	2	5	6	Support Pogues Run Grocer in 2012 to achieve sales growth and future sustainability.	Indy Food Cooperative/E10SCA	
Completed	2	5	C	Support and promote local sustainable food initiatives (ex. Victory Acres, Indy Food Cooperative, Basic Roots, community gardens, etc.	ECDC	
	2	6	0	Priority # 6 Encourage commitment from existing and new businesses to enhance job development/placement efforts of Near Eastside programs that work to train and place Near Eastside residents.		
Ongoing	2	6	1	Build relationships with businesses (via Job Developer) to increase the number of residents they hire and to understand what skills are needed.	JHBCC	CA, NESCO, LISC, Businesses, ONRBA
	3	0	0	Education		
	3	1	0	Priority #1 Establish schools as partners and units of activity for the neighborhood.		
Completed	3	1	1	Establish a local long term committee to address education in Near Eastside.	NESCO	Neighborhood Associations, Neighborhood liaison from school, NESCO Youth Engagement Committee

Completed	3	1	2	Capitalize on neighborhood friendly redistricting with IPS (Summer 2008).	NESCO	IPS, Neighborhood Associations, Boner Community Center
Completed	3	1	3	Maintain neighborhood coordinators at all schools, and advocate when necessary	NESCO	United Way, IPS, Annie E Casey Foundation, NESCO Youth Engagement
Ongoing	3	1	4	Establish and promote parent-teacher relationships and encourage parent and community involvement in schools.	IPS Schools	School newsletters, Parent Liaisons, Indiana Partnership, Connect Ed, NESCO, Li-Yen Johnson
Pending	3	1	5	Create a community uniform pantry.	Centenary Church	Local churches/schools, NESCO, PTAs, Boner Center
	3	2	0	Priority #2 Improve K-12 educational opportunities for the neighborhood.		
Ongoing	3	2	1	Create an innovative afterschool program center that includes visual and performing arts center - accessible to all near eastside youth and adults .	JHBCC	Historic landmarks, East 10th Street Civic Association, IPS, IUPUI, Cultural Trail, Arts Council, Chase, YMCA, Boys & Girls Clubs, Clarian Health, Metro Orchestra, 4 - H Programming
Ongoing	3	2	2	Create mechanism to connect high school students to neighborhood green initiatives.	ATHS/NESCO/NEAR	IUPUI, GreenPrint, local neighborhood apprenticeships
No Progress	3	2	3	Educate parents and middle school students about high school educational and financial opportunities through an annual career fair.	NESCO	Boy Scouts career exploring program - Doug Brown, labor unions, skilled trade groups, NESCO Youth Engagement
Ongoing	3	2	4	Increase tutoring and mentoring in Near Eastside schools.	JHBCC	

	3	3	0	Priority #3 Improve quality cultural and educational experiences for adults in the neighborhood.		
Completed	3	3	1	Research and develop an innovative GED/high school diploma program.	JHBCC	IPS
Ongoing	3	3	2	Expand offerings at Ivy Tech's East Washington Street facility and throughout the neighborhood.	NESCO	IMCPL, Ivy Tech, NESCO Youth Engagement
Ongoing	3	3	9	Identify and secure opportunities to embed post-secondary education and career-preparation programs in and around the Near-Eastside for adults and young adults in the neighborhood.	JHBCC	NEAR, IUPUI, United Way, City of Indianapolis, Indianapolis Foundation, Nina Mason Pulliam Charitable Trust Fund,
Ongoing	3	3	3	Train local residents for jobs related to housing development within the neighborhood.	NEAR	Local businesses/trade unions, Duvall Cneter, IPIC, Boner Center, Ivy Tech, Tech HS Career Center, Hope International Ministries, Youthbuild
Ongoing	3	3	4	Catalog and publicize scholarship/financial support for higher education available in the community to help students acquire funding.	JHBCC	IPS, INRC
Ongoing	3	3	5	Expand ESL classes offered on the Near Eastside.	St. Philip Neri/ECDC	Shepherd Community Center, Boner Center, IndyReads, neighborhood churches
Completed	3	3	6	Develop and maintain a Community Calendar on the Quality of Life Plan website which will highlight static events and allow for submissions from community members.	Near Eastside Community Builder	Indy Parks
Ongoing	3	3	7	Develop & implement programs and opportunities to increase the health literacy of adults and families	NESCO/People's Health	

Ongoing	3	3	8	Develop opportunities for further engagement and advocacy with Spades and East Washington Street Library branches	NESCO	
Completed	3	3	C	Partner with Indy Reads to develop an intensive adult literacy outreach in the neighborhood	JHBCC	
	3	4	0	Priority #4 Improve Pre-K educational opportunities in the Eastside neighborhoods		
No Progress	3	4	1	Create and implement a survey of early childhood resources in the neighborhoods, including both licensed and unlicensed daycares, nurseries, and multi-family childcare services.	Westminster	
No Progress	3	4	2	Once survey complete, distribute results to residents, early childhood educators and neighborhood stakeholders.	Westminster	
No Progress	3	4	3	Form group to analyze data and work to improve resources in the community.	Westminster	
	4	0	0	Family Strengthening		
	4	1	0	Priority #1 Improve the continuum of support for families by increasing financial and programmatic resources, especially for those with overwhelming debt and past bankruptcies, and facing potential homelessness.		
Ongoing	4	1	1	Promote money management, self-sufficiency, increased financial skills for residents, and asset-building strategies.	JHBCC	Momentiv, CCFCU, Center for Working Families, Get Checking Program, Indianapolis Building Coalition, ReImagine Neighborhoods, 4-H/Purdue Extension

Ongoing	4	1	2	Implement strategies for homeless prevention & intervention.	Partners in Housing	CHiP, Horizon House, HIP, Outreach Inc., Wheeler, Englewood, Boner Center
Completed	4	1	C	Establish a LISC-sponsored "Center for Working Families" at the Boner Community Center	JHBCC	
	4	2	0	Priority #2 Enhance the role of schools, churches and community centers as the center of community life.		
OnGoing	4	2	1	Identify, publicize and support neighborhood institutions providing daycare and youth programming.	NESCO	IndyParks, Englewood, Wheeler, Shepherd, Brookside Community Youth, Neighborhood Fellowship, East 10th UMC, Boner Center, Day Nursery, ReImagine Neighborhoods, CASI, Existing "Social Services" group at E10UMC
Ongoing	4	2	2	Identify, publize and grow opportunities for residents to engage in support groups, learning circles and programs related to health, wellness, fitness and nutrition	People's Health/Legacy Center	
Completed	4	2	C	Provide mentoring to child care programs in the neighborhood to assist these programs in increasing the quality of care delivered and to improve the school readiness of children prior to entering kindergarten.		
	4	3	0	Priority #3 Increase interactions and communications between area families and community resources.		
Ongoing	4	3	2	Increased regular interaction and communication between community partners that work toward strengthening families	NESCO	

Completed	4	3	C	Promote increased awareness of community resources available to families.	JHBCC	
	4	4	0	Priority #4 Foster intergenerational community strategies for youth and seniors.		
Ongoing	4	4	1	Develop mentor relationships amongst neighborhood seniors and youth.	JHBCC/East 10th UM Children & Youth	Big Brothers Big Sisters, Schools, Churches, NESCO, ReImagine Neighborhoods
Ongoing	4	4	2	Design and implement intergenerational service projects in community gardens and neighborhood parks.	Legacy Center	Global Peace Initiatives, KIB, Boner Center, Senior care centers, day cares, Purdue Extension
	4	5	0	Priority #5 Support inmate reentry into the neighborhood.		
Ongoing	4	5	1	Develop a streamlined process that summarizes Near Eastside resources and businesses to inform offenders prior to release and assist with re-entry.	JHBCC/Westminster	Duvall, DOC, Workforce Inc., Englewood Church & CDC (Women in Motion), Acey Byrd, NESCO, LISC
No Progress	4	5	2	Connect and support Near Eastside children and families impacted by incarceration.	JHBCC/Westminster	
No Progress	4	5	1a	Obtain accurate numbers semi-annually of those offenders released to Marion County, specifically to those in area code 46201.	JHBCC/Westminster	
No Progress	4	5	2a	Provide information to incarcerated offenders to share with their families about resources available to them to Near Eastside neighborhood.	JHBCC/Westminster	

No Progress	4	5	2b	Provide information to near Eastside schools and churches to share with those with incarcerated family members of resources in the Near Eastside neighborhood.	JHBCC/Westminster	
	4	6	0	Priority #6 Expand and enhance youth programs.		
Ongoing	4	6	1	Identify, publicize, and grow youth programs available to schools and neighborhood youth.	JHBCC/Legacy Center/Shepherd Community	SPEA Capstone students, Boy Scouts, Girl Scouts, Boys and Girls Clubs, Schools, Project Safe Neighborhoods, IYI, McCoy, NESCO Youth Engagement, Safe Havens, Emergent Leadership Institute, Westminster, Boner Center, Shepherd Community Center, Wheeler Mission Ministries, Brookside Community Youth Program, Felege Hiywot Center
No Progress	4	6	2	Strengthen and develop an urban 4-H program available to all children on the Near Eastside.	ATHS/ReImagine	Purdue Extension, 4H, Global Peace Initiatives, Community Gardens, Englewood CDC, KIB
Ongoing	4	6	3	Develop Near Eastside Athletic Association as umbrella for youth sports on the Near Eastside.	JHBCC/Legacy Center	AAU, CYO, Little League, Parks, IPS/Schools, Churches, IUPUI
Ongoing	4	6	4	Coordinate programming for youth on the Near Eastside in need of behavioral and mental health services.	JHBCC/Shepherd Community	Wheeler, Brookside, Stopover, Outreach Inc, Big Brothers Big Sisters, Reach for Youth, PSN, Save the Youth, Schools, Juvenile Court
Ongoing	4	6	5	Increase the number of positive youth development opportunities.	JHBCC/Legacy Center	ReImagine Neighborhoods, Purdue Extension

No Progress	4	6	6	Develop initiatives, communication tools, activities and tools to address childhood obesity	People's Health	
No Progress	4	6	7	Development of a "Health Action" committee to assist in the communication and distribution of information regarding local health resources, wellness opportunities, fitness and nutrition education	NESCO	
NEW	4	6	8	Support the creation of the Circle City Youth Gaming Center in providing interventions for youth involved in the juvenile justice system or who are at risk of incarceration.	JBNC	
	5	0	0	Leadership and Neighborhood Connections		
	5	1	0	Priority #1 Develop tools for marketing and communication to connect residents and potential residents to service providers, organizations, the faith community and educational institutions.		
Ongoing	5	1	2	Continuation and expansion of NESCO Notes utilizing internet, Facebook, Twitter and print editions	Near Eastside Community Builder	
Ongoing	5	1	3	Development of neighborhood "bulletin boards" either via email groups, Facebook or other forms of electronic communication	Near Eastside Community Builder	
Completed	5	1	C	Develop an interactive, community focused Website that highlights near eastside neighborhoods and strikes balances between marketing the housing market and local business on the near eastside and providing a conduit to services and information, such as: an events calendars, housing assistance, schools, churches and social services. This would be a blended website, with components similar to Live Baltimore and Lawrence Community Works.	NESCO	

	5	2	0	Priority #2 Promote intercultural understanding and respect with diverse cultures.		
Ongoing	5	2	1	Explore possibilities and coordinate partners to host discussions and study circles about understanding each other in a cross-cultural world.	NESCO	Spades Park Library, LYN House, INRC, Peace Learning Center, ATHS, East Washington St. Public Library
Ongoing	5	2	2	Host movie nights to watch films and discuss a variety of topics. East 10th United Methodist Church	East 10th Street United Methodist Church	
In Progress	5	2	3	Explore potential partners and coordinate interested community members to develop an ongoing "Listening Engagement and Leadership Cadre" to inquire with local Latino and African American residents in order to support and encourage growth of minority engagement and leadership.	NESCO	LYN House, Spades Park Library, INRC, Peace Learning Center, ATHS, Spades Park, East Washington Street Library
	5	3	0	Priority #3 Build neighbor-to-neighbor commonalities and address potential tensions and disconnect between new and long-term residents.		
No Progress	5	3	1	Develop and distribute materials on commonalities - what draws us together (street, codes, laws and covenants).	NESCO	
	5	4	0	Priority #4 Create formal and informal opportunities for leadership growth and engagement.		

	5	5	0	Priority #5 Uncover each neighborhood's special identity, history, and personality and work to develop a collective near-eastside wide identity and inter-dependence between neighborhoods.		
Ongoing	5	5	1	Catalog important architecture and structures in neighborhood and develop opportunities to showcase them.	NESCO	NESCO History & Preservation
Ongoing	5	5	2	Foster communication and cooperation across neighborhood associations.	NESCO	
Pending	5	5	3	Create a taskforce that will engage the Near Eastside in a neighbourhood branding process	Near Eastside Community Builder	JBNC
	6	0	0	Livability		
	6	1	0	Priority #1 Develop a comprehensive campaign for neighborhood cleanliness.		
No Progress	6	1	1	Place and maintain trash cans at strategic bus stops, and along the 10th Street corridor.	E10SCA	
Ongoing	6	1	3	Promote and increase number of neighborhoods and blocks participating in Keep Indianapolis Beautiful's "Adopt A Block" program.	NESCO	
Ongoing	6	1	4	Increase enforcement of littering ordinances by IMPD.	NESCO	
	6	2	0	Priority #2 Improve neighborhood connectivity.		
Ongoing	6	2	1	Convert Michigan and New York Streets to two-way. Plan and develop an identity for the Michigan and New York Street corridors, including bike lanes, tree plantings, traffic calming, streetscape development, and an asset inventory.	NEAR	

No Progress	6	2	2	Attract pedestrians through application of Project for Public Spaces concepts pertaining to traffic calming and improved streetscapes on Washington, New York, Michigan, and 10th.	NESCO	
In Progress	6	2	3	Complete Pogue's Run Trail and explore trail along Sherman to connect Pogue's Run, Pleasant Run, and Monon trails.	NESCO	
Ongoing	6	2	5	Expand bus service hours and frequency. Include Near Eastside in planning with MPO for other types of transit, such as rapid transit stops, trolleys, circulator buses.	NESCO	
Ongoing	6	2	6	Facilitate bicycling through cyclist/motorist education, installation of bike racks, and addition of bike lanes on Washington, Michigan, New York, 10th, Brookside Pkwy, Rural, Sherman, and Emerson.	NESCO	
Ongoing	6	2	7	Install area and neighborhood gateway signs, including major gateways at 10th and Monon, Washington and I-65/I-70, Rural and I-70.	NESCO	
Completed	6	2	C	Oversee the completion of Phase 1A, 1B, and 1C of the \$10 million work within the HoTIF and determine needs for additional sidewalk and curb repair. Add crosswalks, sidewalks and curbs in all areas where there are none, ensuring placement of sidewalks away from traffic where possible.	NEAR/NESCO	
	6	3	0	Priority #3 Develop and maintain community greenspaces and implement green practices.		
Ongoing	6	3	1	Develop and implement Indy Parks master plan for Pogue's Run corridor parks. Contract with Project for Public Spaces for planning assistance.	NESCO	

Ongoing	6	3	2	Work with Indy Parks and neighborhoods to ensure that public and community greenspaces are properly maintained.	NESCO	
Ongoing	6	3	3	Develop pocket parks, community gardens, and playgrounds to provide access to a community greenspace within convenient walking distance of every Near Eastside home.	NEAR	
Ongoing	6	3	4	Improve environmental quality by restoring Pogue's Run water quality to levels safe for contact, and by supporting brownfield redevelopment.	NESCO	
Ongoing	6	3	5	Encourage residential greenscaping through wildlife habitat designations, plant exchanges, and encouraging homeowner pride in lawn care.	NESCO	
Ongoing	6	3	6	Work with KIB's NeighborWoods initiative to increase tree canopy in non-park spaces.	NESCO	
Ongoing	6	3	8	Regarding public and commercial buildings, advocate for ordinances which impact environment, and encourage green practices such as permeable parking surfaces, solar outdoor lighting, and green roofs.	NEAR	
Ongoing	6	3	9	Enhance open space, such as creating a village square, in front of Brookside Elementary School using Project for Public Spaces strategies. Explore locations for additional public gathering sites, such as around libraries or in parks.	NESCO	
Ongoing	6	3	10	Support the continued development of a Bird Sanctuary in Spades Park	NESCO	KIB/Indy Parks
NEW	6	3	11	Revitalize Pogue's Run Art and Nature Park by restoring existing art, adding more trees and plant life, installing noise-blocking barrier between freeway and park, and increasing presence of art.	NEAR	Indy Parks
	6	4	0	Priority #4 Preserve historic character of neighborhoods.		

Ongoing	6	4	1	Monitor any efforts to revise zoning ordinances to voice support to require new development to reflect historic practices in design, scale, and building placement.	NEAR, ECDC, E10SCA, JHBCC	RADC
Ongoing	6	4	2	Preserve and restore significant public buildings including, but not limited to, Rivoli Theater, School 97, Spades Park Library, Washington St Library, Brookside Family Center & Gardens, the Mallory Building and local historic churches.	ECDC, E10SCA, JHBCC	NESCO, Rivoli Center for the Performing Arts, Inc.
Ongoing	6	4	4	Support neighborhoods who wish to explore options and/or achieve historic preservation/conservation district status.	NESCO	NESCO History & Preservation
Ongoing	6	4	5	Support neighborhoods who wish to utilize historically sensitive designs in redevelopment of streetscapes and infrastructure, including treatment of street lights, street signs, benches, brick streets, neighborhood entrance pillars, sidewalk tiles, etc.	NEAR, ECDC, E10SCA, JHBCC, NESCO	NESCO History & Preservation
Completed	6	4	C	Secure National Register of Historic Places designation for entire Kessler Park and Boulevard system.	NESCO	NESCO History & Preservation
	6	5	0	Priority #5 Expand arts and cultural programming.		
Ongoing	6	5	1	Identify a location and funding partners for at least two artists' studio complexes (one for visual arts, one for musicians), in the Circle City Industrial Complex and the community, as it supports economic and community development along the East 10th Street Corridor and the Near Eastside.	NEAR/E10SCA/JHBCC/ECDC/NESCO	
Ongoing	6	5	2	Expand arts presence at Feast of Lanterns and develop one other annual art festival event, such as a Near Eastside Art Tour of galleries and performance spaces.	NESCO	NESCO Feast of Lanterns
Ongoing	6	5	3	Add at least one piece of public art to each neighborhood and city park, encouraging the use of works by Near Eastside area artists.	NESCO	

Ongoing	6	5	4	Increase opportunities and venues for Near Eastside elementary, middle school, and high school students to display artwork, photography and/or musical performances.	NESCO/LYN House	NESCO Youth Engagement, Theatre of Inclusion
	5	6	0	Priority #6 Pursue opportunities for neighborhood designations/awards that will increase awareness of the Near Eastside and enhance the quality of life of the neighborhood.		
Complete	5	6	1	To form a coalition and pursue being designated as a federal Promise Zone to provide future opportunities for funding to support economic development, jobs, public safety, education and other goals in the QOL plan.	JHBCC, NEAR, CA, WM, ECDC	NESCO, City-DMD, City-Public Safety, IPS, INHP, LISC, IUPUI, United Way and IHA
Complete	5	6	2	Great Places (placemaker)		
	0	0	0	Public Safety		
	7	1		Priority #1 Improve community relationships with IMPD.		
Ongoing	7	1	1	Define mutual expectations between both the community and the beat officers.	NESCO	
Ongoing	7	1	2	Support a community wide event to foster relationships between Near Eastside neighbors and IMPD East District Officers.	NESCO	
Ongoing	7	1	3	Secure an officer for each neighborhood association and Block Club Meeting.	NESCO	
Ongoing	7	1	4	Set up a liaison to manage relations between community and IMPD to measure progress.	NESCO	
	7	2	0	Priority #2 Make public safety a part of the fabric of our community.		

No Progress	7	2	1	Realign Block Clubs as the lifeblood of civic life on the Near Eastside.	NESCO	
Completed	7	2	2	Work with CDC's and other developers in the area to implement Crime Prevention Through Environmental Design (CPTED) into home renovations and new home builds.	NEAR	
Ongoing	7	2	3	Work with Business and Economic Development Action Team and Livability Action Team to promote more walkable neighborhoods and corridors.		
Ongoing	7	2	4	Work to monitor policy issues that relate to public safety in our community and proactively work with representatives to develop grassroots solutions to these issues.	NESCO	
	7	3	0	Priority #3 Increase code and zoning enforcement.		
Ongoing	7	3	1	Provide clear and concise definitions for code violations and penalties associated with them.	NESCO	NESCO Land Use/Code Enforcement
Ongoing	7	3	2	Increase consistent reporting and advocacy for enforcement of violations through community forums and training opportunities.	NESCO	
Ongoing	7	3	3	Identify resources and tools for neighborhoods, residents and businesses in the identification and reporting of code violations to the city as well as follow-through methods.	NESCO	